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CCR No. 96-0977A Logged Date 8 / 2 4 / 9 6 Rev. A Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description) CSS L4  requirement cleanup for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change X Start New Baseline

Problem
1.  RbRs are not sufficiently covered by the existing CSS l4 requirements
2.  Inadequate text description for twenty nine (29) L4s
3.  Nine (9) redundant L4s
4.  Two(2) L4 requirements are incorrectly allocated to release A
Note: 1.  All L4 “verification_status” field shall be entered as “un-verified”, 2. All L4
“requirement_status” field shall be entered as “approved” , and 3. All L4 “verification_method”
shall be entered as “test”.

Proposed Solution
1.  Add seventeen(17) new l4 requirements; see attached
2.  Modify  l4 text description and added clarification text for twenty nine (29) L4s; see attached
3.  Delete nine (9) redundant L4s
4.  Two(2) L4 requirements are moved to Release B

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Dinesh Patel (Signed)  D. Patel       9/11/96
Signature Date

Office SCDO Office Manager (Signed)  for P. Ambardekar   Dinesh Patel     9/11/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard       9/12/96
Signature Date
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